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MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION, 
TECHNOLOGY. AND LOGISTICS 

AUDITORGENERAL, DEPARTMENT OF THE ARMY 
AUDITOR GENERAL, DEPARTMENT OF THE NAVY 

SUBJECT: Report on the Allegation Concerning the Mobile Detection Assessment 
Response System Program (Report No. D-2006-090) 

We are providing this report for your review and comment. We performed the 
audit in response to a congressional request on behalf of a constituent who alleged waste 
in the Mobile Detection Assessment Response System Program. We considered 
management comments on a draft of thisreport when prep&ing the final report. 

DoD Directive 7650.3 requires that all recommendations be resolved promptly. 
The Joint Program Executive Officer for Chemical and Biological Defense comments 
were partially responsive; therefore, we added a recommendation to the Army 
Acquisition Executive. We request that the Army Acquisition Executive and the Joint 
Program Executive for Chemical and Biological Defense provide comments on the 
recommendations by June 19,2006. 
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to Mr. Bruce A. Burton at (703) 604-9071 (DSN 664-9071) or Ms. Dianna J. Pearson at 
(703) 604-9063 (DSN 664-9063). See Appendix F for the report distribution. Audit 
team members are listed inside the back cover. 

By direction of the Deputy Inspector General for Auditing: 
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Richard B. ~olliffe 
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Report No.  D-2006-090 May 18, 2006 
   (Project No. D2005-D000AB-0191.000) 

Allegation Concerning the Mobile Detection  
Assessment Response System Program  

Executive Summary 

Who Should Read This Report and Why?  DoD personnel who are responsible for 
programs associated with the DoD Joint Robotics Program should read this report.  The 
report addresses an allegation of waste in the Mobile Detection Assessment Response 
System Program. 

Background.  We performed the audit in response to a congressional request on behalf 
of a constituent who alleged waste in the Mobile Detection Assessment Response System 
Program.  The constituent identified 27 issues of concern with the program.  The Mobile 
Detection Assessment Response System Program is a joint Army and Navy program to 
develop a robotic physical security system and is part of the Joint Robotics Program.  The 
program is managed by the Army under the Product Manager, Force Protection Systems, 
which is an organization under the Joint Program Executive Office for Chemical and 
Biological Defense.  Budget documentation from February 2000 showed an engineering 
and manufacturing development budget amount of more than $19 million for the program 
for FY 1999 through FY 2003.  The Joint Robotic Program budget for the same period 
was $67.6 million.  The system has an interior platform and an exterior platform and both 
platforms are controlled from a single console, using the Multiple Resource Host 
Architecture command and control software.  The interior program, which was initiated 
in 1988, was to improve physical security, increase the accuracy and efficiency of 
processes, reduce loss of materiel, lower risk to personnel, and decrease the manpower-
intensive requirement associated with securing and accounting for costly and critical 
assets.  The interior program used technology developed by Cybermotion, Inc., of 
Roanoke, Virginia, and product inventory subsystems developed by General Dynamics 
Robotics Systems.  The Army Program Office placed the interior program in an 
unofficial suspension in July 2003 because difficulty in obtaining supplies and limitations 
in commercial technological advances prevented the program from being cost-effective 
for users.  The exterior program, which was initiated in 1993, extended the robotic 
security and inventory control concepts of the interior program to an outdoor 
environment.  As of February 2006, the exterior program was still in development. 

Results.  The allegation of waste was partially substantiated.  In assessing the 27 issues 
of concern that were submitted with the allegation, we did identify outstanding problems 
with program management that the Army Program Office has not resolved for the Mobile 
Detection Assessment Response System-Interior Program.  As a result, we have no 
assurance that the Mobile Detection Assessment Response System-Exterior Program will 
not encounter the same problems.  See the Finding section of the report for the detailed 
recommendations. 



 

ii 
 

Management Comments and Audit Response.  The Army nonconcurred with 
the report conclusions and recommendations.  Management stated that the report 
failed to define the allegations that were substantiated and why.  While the report 
did identify shortfalls in the program management, the report failed to tie program 
management shortfalls to allegations of waste.  A discussion of the management 
comments is in the Finding section of the report and the complete text is in the 
Management Comments section.   

Although the Army nonconcurred with the recommendations, the Army 
comments partially meet the intent of the recommendations.  The Army scheduled 
a program review for the Mobile Detection Assessment Response System 
Program and decided to formally terminate the interior program.  The Army also 
briefed the Milestone Decision Authority but did not state why the Milestone 
Decision Authority allowed the Mobile Detection Assessment Response System-
Interior Program failures to continue without intervening and allowed the 
program to remain in limbo for nearly 3 years.  Because of the demise of the 
Mobile Detection Assessment Response System-Interior Program, the Army 
Acquisition Executive and the Milestone Decision Authority need to oversee the 
Mobile Detection Assessment Response System-Exterior Program until the Army 
Program Office demonstrates that it can successfully execute the program and 
provide the timely and accurate data needed to make management decisions.  As a 
result of the Army comments, we added a recommendation to the Army 
Acquisition Executive.  We request that the Army Acquisition Executive and the 
Joint Program Executive Officer for Chemical and Biological Defense provide 
comments on the final report by June 19, 2006.   
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Background  

We performed the audit in response to a request by The Honorable Bob 
Goodlatte, Congress of the United States, House of Representatives, Virginia, on 
behalf of a constituent, who alleged fraud in the Mobile Detection Assessment 
Response System (MDARS) Program.  Appendix B shows the congressional 
request for the audit.  The Congressman stated that the constituent alleged fraud, 
but, based on audit field work, we determined the allegation to be waste rather 
than fraud.  See Appendix C for the audit response to the allegation.  In some 
cases, we made minor editorial changes to the issues to clarify the meaning.   

MDARS Program.  The MDARS Program is a joint Army and Navy program to 
field interior and exterior autonomous platforms to assess security and inventory 
at DoD warehouses and storage sites and is part of the Joint Robotics Program.  
The Army manages the program through the Product Manager, Force Protection 
Systems (Army Program Office).  Budget documentation from February 2000 
showed an engineering and manufacturing development (EMD) budget amount of 
more than $19 million for the program for FY 1999 through FY 2003.  The goal 
of MDARS is to provide mobile robotic systems to patrol warehouses and storage 
sites, to detect and report abnormalities, such as fires or floods, detect intruders, 
and to determine the inventory through specialized radio frequency transponder 
tags.  Robotic platforms for MDARS-Interior and MDARS-Exterior use the 
Multiple Resource Host Architecture software for command and control.  

MDARS-Interior Program.  The MDARS-Interior Program was initiated to 
improve the effectiveness of a shrinking security guard force and to reduce 
intensive manpower requirements associated with accounting for high dollar 
assets.  Based on a Cybermotion, Inc. (Cybermotion), K2A Navmaster platform, 
the MDARS-Interior platform incorporated additional collision avoidance, 
intruder detection, and inventory assessment.  In March 1992, Space and Naval 
Warfare Systems Center, San Diego (SSC-SD), formerly the Naval Command, 
Control and Ocean Surveillance Center, entered into a Cooperative Research and 
Development Agreement with Cybermotion to improve the navigation, detection, 
assessment, and response of the Cybermotion platform.  In September 1994, the 
Cybermotion portion of the Cooperative Research and Development Agreement 
transitioned into a Broad Agency Announcement that required Cybermotion to 
improve intruder detection and to integrate automated inventory assessment.  In 
April 1999, the Army Program Office awarded a contract to General Dynamics 
Robotic Systems (General Dynamics), formerly Robotic Systems Technology, for 
the EMD of a mobile robot platform that could perform security functions inside 
warehouses and similar facilities.  The General Dynamics proposal included the 
Cybermotion K2A platform that SSC-SD had used and tested.  When 
Cybermotion replaced the K2A platform with the newer K3A platform, General 
Dynamics amended its contract to delete the K2A platform and replace it with the 
newer platform. In 2003, Cybermotion discontinued operations and the Army 
Program Office placed the MDARS-Interior Program in an unofficial suspension.  
Reasons cited for the suspension included difficulty in obtaining supplies for the 
program and commercial technological developments that prevented MDARS-
Interior from being cost-effective. 
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MDAR-Exterior Program.  The Army and Navy initiated the MDARS-Exterior 
Program to extend the robotic security and inventory control of the interior 
program to exterior environments, such as storage yards, dock facilities, and 
airfields.  Robotic inventory control verifies the contents of closed structures, 
such as warehouses and bunkers, without opening the structures, and verifies the 
contents of items stored outside the structures.  In 1993, the Army Program Office 
awarded General Dynamics a Broad Agency Announcement to develop outdoor 
mobility platforms that could navigate autonomously.  In 1996, General 
Dynamics demonstrated the operation of the autonomous navigation of the 
platform and, in 1997, demonstrated collision avoidance.  As of February 2006, 
the MDARS-Exterior Program was still in development.  

Multiple Resource Host Architecture.  The Multiple Resource Host 
Architecture, which is command and control software that SSC-SD developed, 
coordinates control of multiple autonomous interior and exterior systems.  If a 
system encounters an event for which it is programmed to respond, the software 
can respond from several systems simultaneously.  The software can also 
integrate remote sensors, such as radio frequency identification tags.  The 
software was designed to run automatically with minimal user oversight and can 
be configured based on the physical requirements of individual sites.  The tactical 
spin-off of the software, Multi-Robot Operator Control Unit, was designed to run 
in a backpack or portable configuration for use with the exterior systems 

Joint Robotics Program.  In 1989, Congress was concerned that the many 
disparate DoD robotic programs were insufficiently coordinated.  To produce a 
more focused and cost-effective robotics program, Congress deleted funds for 
separate projects and consolidated them under the Office of the Secretary of 
Defense policy and program direction.  Consequently, Congress established the 
Joint Robotics Program to consolidate all of the robotics programs, provide 
uniform direction, prevent duplication, and share technology among the Services.  
The Under Secretary of Defense for Acquisition, Technology, and Logistics 
designated the Deputy Director, Land Warfare and Munitions to lead the 
congressionally directed consolidation.  Although the MDARS Program initially 
consisted of the MDARS-Interior and MDARS-Exterior programs, the exterior 
program was more applicable to robotic systems within the Joint Robotics 
Program.  The Joint Robotics Program Office provided the Army funding for 
MDARS and mandated the use of Joint Architecture for Unmanned Systems, 
which requires a common interoperable architecture for the DoD unmanned 
robotics programs.  

Product Manager, Force Protection Systems.  The Product Manager, Force 
Protection Systems, located at Fort Belvoir, Virginia, is an organization under the 
Joint Program Executive Office for Chemical and Biological Defense, which 
provides force protection and physical security products and applications.  The 
Army Program Office also provides centralized management for research, 
development, and acquisition of interior physical security equipment, command 
and control systems, security lighting, tactical security systems, barrier systems, 
mass notification and personnel alert systems, and interior and exterior robotics.  
The Army Program Office is also responsible for validating commercial-off-the-
shelf products that can enhance security for Service members and organizations.  
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Space and Naval Warfare Systems Center, San Diego.  The Navy provides 
technical direction and systems integration for the MDARS Program through the 
SSC-SD.  The SSC-SD is a research, development, test and evaluation, 
engineering, and fleet support center for command, control, and communication 
systems and ocean surveillance.  The SSC-SD provides information resources to 
support the joint warfighter in mission execution and force protection.  The 
Unmanned Systems Branch of SSC-SD has been involved in robotics research, 
development, and test and evaluation since the early 1960s.  With approximately 
20 active projects, the Unmanned Systems Branch is a center for development of 
land, air, and water surface platforms.  

Objective 

The audit was requested by The Honorable Bob Goodlatte, House of 
Representatives, Virginia, on the behalf of a constituent who alleged waste in the 
MDARS Program and identified 27 issues of concern.  The audit objective was to 
determine whether the allegation and 27 issues have merit.  We did not fully 
review the Managers’ Internal Control Program because the audit scope was 
limited to reviewing the congressional request on the allegation of waste. 
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Management of the Mobile Detection 
Assessment Response System Program 
We partially substantiated the allegation based on waste in the MDARS 
Program.  Specifically, the Army Program Office had not resolved 
outstanding problems with program management, including contract 
award and administration and contractor performance and oversight, 
which contributed to the suspension of the MDARS-Interior Program.  In 
addition, the Army Program Office had not provided program cost data or 
assessed the program management problems to identify lessons learned 
from the MDARS-Interior Program that could benefit the MDARS-
Exterior Program.  These conditions occurred because the Army Program 
Office had not taken decisive action in managing the MDARS-Interior 
Program.  As a result, the MDARS-Interior Program remains in limbo 
while the Army Program Office proceeds with the MDARS-Exterior 
Program and the Army has no assurance that the Army Program Office 
will not encounter the same problems for the MDARS-Exterior Program. 

 

Program Management  

We partially substantiated the allegation based on waste in the MDARS-Interior 
Program.  Although we found no evidence that the Army Program Office 
deliberately took action to cause the MDARS Program to fail, we identified 
outstanding problems with program management that the Army Program Office 
had not resolved and that could cause the MDARS-Exterior Program to fail. 
Program management problems began when the Army Program Office awarded 
the EMD contract without resolving concerns about the participation of the 
platform supplier.  In addition, the Army Program Office did not adequately 
monitor contractor performance or total program costs for the MDARS Program. 
Finally, the Army Program Office had not conducted any assessments on the 
MDARS-Interior Program to determine how it could apply lessons learned for the 
MDARS-Exterior Program.  Our discussion on each of the problems follows.  
   
Contract Award and Administration.  The Army Program Office awarded the 
EMD contract without resolving concerns about the participation of the platform 
supplier.  Because the platform was critical to the success of the MDARS-Interior 
Program and the platform supplier was financially unstable, the Army Program 
Office should have required General Dynamics to develop a plan for program 
continuity and approved the plan before awarding the contract.  The award and 
subsequent limited performance by the supplier contributed to milestone delays 
and cost increases.  Based on contract documentation, the Army Program Office 
awarded the EMD contract for the MDARS-Interior Program to General 
Dynamics on April 30, 1999, for about $1.7 million.  The contract files did not 
document the initial period of performance for the EMD contract however, the 
Army Program Office issued nine contract amendments to the EMD contract.  
One amendment increased the contract amount by about $0.9 million without 
extending milestones.  Three other amendments extended milestones.  Of the 
three amendments for extensions, two provided testing as the reason for the  



 
 

5 
 

contract extension and increased the contract amount by an additional 
$1.4 million.  The third amendment did not state the reason for further extending 
the period of performance.  Appendix D shows the nine contract amendments, the 
cost of each amendment, and the change the amendment made to the period of 
performance.  Based on the last amendment that extended the period of 
performance to February 28, 2003, the total contract period of performance for 
the EMD contract was nearly 4 years.  Based on the contract initial award of 
$1.7 million and the cost increases of about $2.3 million, the EMD contract 
amount has increased to $4 million.  The Army Program Office did not take 
decisive action to mitigate problems and allowed General Dynamics to operate 
with minimal oversight as the program continued to struggle.  
 
Contractor Performance and Oversight.  To assess the allegation of waste of 
taxpayer dollars for the MDARS Program because of milestone slippages, 
contract extensions, and cost overruns, we requested documentation supporting 
milestone extensions and contract cost increases to identify oversight provided by 
the Army Program Office for the MDARS Program.  The Army Program Office 
provided test reports that showed that milestones were extended for testing, but 
the test reports did not identify reasons for the test failures or determine fault for 
the failures, except for the testing failures related to the General Dynamics 
supplier for the platform.  According to the test reports, General Dynamics 
conducted most of the tests on the platform (see Appendix E).  Because the Army 
Program Office contract was with General Dynamics rather than the platform 
supplier, the Army Program Office should have required General Dynamics to 
share accountability for the testing failures.  We could find no evidence that the 
Army Program Office increased oversight as the contract was extended and costs 
increased.  Instead, the Army Program Office allowed General Dynamics to 
attribute testing failures to its own supplier without retribution.  The Army 
Program Office should have provided an independent tester to assess testing 
results that General Dynamics reported to determine accountability for the testing 
failures and try to get the program back on track.  Appendix E shows a list of the 
tests and testers for MDARS-Interior.  Although the Army Program Office 
unofficially suspended the MDARS-Interior Program in 2003, it did not take 
action to either terminate the program or develop a strategy to revive it.  
 
Program Costs.  To further assess the allegation of waste for MDARS, we 
requested documentation on total program costs for MDARS-Interior and 
MDARS-Exterior to determine the extent of spending for the program.  The Army 
Program Office was unable to provide complete documentation as of 
February 2006, but budget records show that the Army requested $6.1 million for 
the EMD contract for the MDARS-Interior Program as of FY 2000.  Although we 
found amounts for the EMD contract, the costs do not represent the total amount 
the Army Program Office paid for the MDARS-Interior Program.  In addition to 
the almost $4 million that the Army Program Office paid General Dynamics for 
the EMD contract between FY 1999 and FY 2003, the Army Program Office used 
Computer Sciences Corporation for support services for the MDARS Program. 
According to financial records for Computer Sciences Corporation, the Army 
Program Office paid Computer Sciences Corporation about $17.8 million 
between March 1999 and August 2005.  We could not determine how much of the 
$17.8 million that the Army Program Office paid Computer Sciences Corporation 
for services related to the MDARS Program.  Also, we did not find financial data 
for the command and control software that SSC-SD developed, various 
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subsystems attached to the platform that provided the inventory and security 
assessment, and the testing support that Cybermotion provided for the MDARS 
Program.  Although the Army Program Office was not able to provide program 
cost data for the MDARS-Exterior Program as of February 2006, budget records 
show that the Army requested $14.4 million for the EMD phase for FY 2004 
through FY 2006.  Because the Army was not able to provide us with a full 
assessment of program costs, we were unable to address the issue that the 
constituent raised concerning cost overruns for the MDARS Program.  

Assessment of MDARS-Interior for Lessons Learned.  The Army Program 
Office had not conducted any assessments of the problems that prevented the 
successful execution of the MDARS-Interior Program but is still proceeding with 
the MDARS-Exterior Program without determining how to prevent a recurrence 
of the MDARS-Interior problems for the MDARS-Exterior Program.  Therefore, 
the Army cannot be assured that the problems will not recur. Specifically, the 
Army Program Office awarded the EMD contract without agreeing to a 
contingency plan for program continuity if the supplier could not deliver the 
platforms.  Also, the Army Program Office did not provide documentation 
showing that it independently assessed the testing issues that General Dynamics 
reported to determine accountability and appropriate action for those issues.  
Further, the Army Program Office had not taken decisive action on the status of 
the MDARS-Interior Program and the program has been in limbo since 2003.  
The Army Program Office needs to decide whether the program should be 
terminated or can be revived.  Until the Army Program Office resolves the 
problems with the program management of the MDARS-Interior Program, the 
Army Program Office may continue to manage the MDARS-Exterior Program in 
the same manner as the MDARS-Interior Program and repeat program 
management mistakes.   
 

Conclusion 

We partially substantiated the allegation based on waste but there was no 
evidence to suggest that the Army Program Office deliberately caused the 
program to fail.  We identified outstanding problems with program management 
that the Army Program Office needs to resolve for the EMD contract award and 
administration, and subsequent program performance.  In addition, the Army 
Program Office had not applied lessons learned from the MDARS-Interior 
Program for the MDARS-Exterior Program.  Until the Army Program Office 
adequately resolves those program management issues, the success of the 
MDARS-Exterior Program remains questionable.  
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Management Comments on the Findings and Conclusion 
    and Audit Response 

Army Comments on Lessons Learned.  The Joint Program Executive Officer for 
Chemical and Biological Defense stated that the conclusion that MDARS-Exterior is 
at risk of the same failure is unwarranted because the Army Program Office has used 
lessons learned from the MDARS-Interior Program and incorporated them, as 
appropriate, in the MDARS-Exterior Program.  Lessons learned include additional 
field testing; use of the revised Earned Value Management System to better track cost 
and performance; implementation of a revised Risk Detection/Assessment Program; 
use of independent Government Test and Evaluation Agencies during production 
qualification tests; and the use of a tiger team of robotic specialists to augment the 
working groups. 
 
Audit Response.  During the audit, we requested that the Army Program Office 
provide documentation on assessments conducted for the MDARS-Interior Program  
that were used to improve management of the MDARS-Exterior Program, but the 
manager stated that the program office had not conducted any assessments.  
Therefore, we commend the Army Program Office for taking action after our request 
to implement mechanisms, such as tracking cost and performance and assessing risk, 
to prevent a recurrence of failures for the MDARS-Exterior Program.  The action 
should help the Army Program Office to minimize mistakes made for the 
MDARS-Interior Program in oversight of contract award and administration, 
contractor performance, and contract program costs.  
 
Army Comments on the Platform Supplier.  The Army stated that all concerns 
related to the participation and financial stability of the platform supplier were 
satisfactorily resolved by the contracting agency, the Source Selection Evaluation 
Board, and the Source Selection Authority at the time of the award.  The supplier was 
providing a commercially available technology already in use by private industry. 
 
Audit Response.  We disagree that concerns related to the participation and financial 
stability of the supplier were adequately resolved because the MDARS-Interior 
Program ended when the supplier discontinued operations.  Since the Army states 
that the supplier was supplying a commercially available technology in use in private 
industry, the Army Program Office should have been able to continue the MDARS-
Interior Program simply by using a different supplier.  Because the platform supplier, 
Cybermotion, indicated an intent not to work with General Dynamics, the Army 
organizations involved in the contract award should have required the contractor to 
propose other suppliers for the technology and to develop a plan to continue the 
program if the supplier in the bid could or would not perform.  Further, the Army and 
the contractor should have agreed on a course of action for program continuity before 
the contract award.  Instead, the Army awarded the contract without adequate 
contingency planning, in spite of the financial problems of the supplier, and, as a 
result, the MDARS-Interior Program ended when the supplier discontinued 
operations.  
 
Army Comments on Contractor Oversight for Testing.  The Army stated that the 
auditors’ validation of waste because of schedule adjustments was based on test 
failures that were unsupervised and that the report erroneously identified General 
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Dynamics as the tester for the Limited User Test instead of the provider of logistics 
support only.  The comments also state that the Army Operational Test Command 
prepared, coordinated, and executed the Limited User Test.  All other testing was 
reviewed and approved by the Government prior to execution.  
 
Audit Response.  The report does not state that the Army Program Office was not 
present during testing; it states that the Army Program Office allowed the contractor 
to test the supplier it selected and to request milestone extensions and contract 
increases for testing failures.  The report also states that the Army allowed General 
Dynamics to attribute testing failures to the supplier without sharing accountability in 
the failures.  We revised Appendix E to show that the tester for the Limited User Test 
was the Army Operational Test Command, but the change does not affect the 
milestone extensions and contract increases that the Army provided General 
Dynamics for testing.  
 
Army Comments on Program Costs.  The Army stated that the costs cited in the 
report need to be revised to show that the Army did not request an additional 
$6.1 million in FY 2000 to support the MDARS-Interior Program.  The Army 
requested only $2 million in additional research, development, test, and evaluation 
funding.  Also, Computer Science Corporation provides Scientific, Engineering, and 
Technical Assistance for the Army Program Office and its products and received only 
$1.6 million for its assistance on the MDARS-Interior Program. 
 
Audit Response.  During the Audit, we requested documentation on program costs 
for the MDARS-Interior and Exterior programs, but the Army Program Office was 
unable to provide the documentation.  Therefore, we queried DoD financial databases 
that included budget records, the DD 350 contract action database, and the 
Mechanization of Contract Administration Services system for financial 
documentation on the MDARS-Interior Program.  Based on those financial records, 
we identified incomplete financial data for the MDARS-Interior Program that 
included $4 million for the EMD contract and $17.8 million for Computer Science 
Corporation.  We did not find documentation on other systems that were added to the 
platform, such as the command and control software, various subsystems that were 
attached to the platform to provide inventory and security assessment, or testing 
support that Cybermotion and other testing organizations provided.  Although the 
MDARS-Interior Program has been inactive since 2003, the Army did not comment 
on the actual costs for the program.  Further, financial records show that, as of 
February 2006, the Army requested $14.4 million for the EMD phase for the 
MDARS-Exterior Program, but Army did not comment on the actual costs for that 
program either.  
 
Army Comments on the Conclusion.  The Army nonconcurred with the conclusion, 
stating that the report failed to clearly define the allegations that were substantiated 
and the reasons that they were substantiated.  Army stated that, to substantiate waste, 
the report must identify specific instances where the Army Program Office committed 
funds knowing that the activity would fail or would serve no useful purpose.  The 
Army acknowledged that the report identified shortfalls in program management but 
stated that the report did not appropriately tie the shortfalls to allegations of waste. 
 
Audit Response.  The constituent initially alleged fraud because he believed that the 
Army Program Office wasted Government funds on a program that was designed to 
fail.  Because we concluded that the Army seemed genuinely committed to the 
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successful execution of the program, we did not substantiate the allegation of fraud or 
that the Army Program Office took deliberate action to cause the MDARS-Interior 
Program to fail.  However, we did substantiate the allegation of waste because of 
program mismanagement.  Therefore, the allegation was partially substantiated based 
on the issues that contributed to waste.  Specifically, the Army Program Office did 
not exercise effective oversight over the contractor that was awarded the EMD 
contract and failed to effectively manage the contract award and administration, 
contractor performance, and contract program costs. 
 
We do not believe that program mismanagement was intentional.  However, it 
contributed to waste because Government funds were committed to a program that 
did not accomplish the stated objective.  In this case, since the Army should have 
clearly known that the platform was integral to the robotic system, that the 
subcontractor did not want to work with the prime contractor, and that the 
subcontractor was financially unstable, it was wasteful not to develop a plan for 
continuity.  The abeyance and ultimate decision to terminate the program support that 
conclusion. 
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Recommendations, Management Comments, and  
   Audit Response 

Recommendation Added.  As a result of management comments, we added a 
recommendation to the Army Acquisition Executive.   
 
1.  We recommend that the Army Acquisition Executive oversee the Mobile 
Detection Assessment Response System-Exterior Program until the Product 
Manager, Force Protection Systems, demonstrates that the Army Program 
Office can successfully execute the program and provide timely and accurate 
data needed to make management decisions. 
 
2.  We recommend that Product Manager, Force Protection Systems, provide 
a formal assessment for the Mobile Detection Assessment Response System 
Interior and Exterior programs to the Army Acquisition Executive and the  
Deputy Director, Land Warfare and Munitions, that includes: 
 
a.  Planned and actual program milestones for the Interior and Exterior 
programs and reasons for variances. 
 
b.  Planned and actual program costs for the Interior and Exterior programs 
and reasons for the variances. 
 
c.  Actions taken by the Army Program Office for contractor performance 
that did not meet established performance parameters. 
 
d.  Documentation showing the Army Program Office oversight of testing 
that supports the decision to allow General Dynamics Robotics Systems to 
continue all testing for the Mobile Detection Assessment Response System-
Interior Program. 
 
e.  A formal termination of the Mobile Detection Assessment Response 
System-Interior Program or a strategy to revive the program. 
 
f.  An action plan for the successful execution of the Mobile Detection 
Assessment Response System-Exterior Program. 
 
Army Comments on the Recommendations.  The Army nonconcurred with the 
recommendations, stating that it is not appropriate to brief the Army Acquisition 
Executive on the MDARS-Interior Program.  Instead, a program review should be 
provided to the Joint Program Executive Officer for Chemical and Biological 
Defense, who is the Milestone Decision Authority for the MDARS Program.  The 
Joint Project Manager, Guardian scheduled the MDARS Program review with the 
Milestone Decision Authority for April 4, 2006, and recommended a formal 
termination for MDARS-Interior.  Also, the Combat Developer removed its 
requirement for MDARS-Interior.  The review with the Milestone Decision 
Authority also included a status on the MDARS-Exterior Program, which remains  
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on schedule and within established costs.  The MDARS-Exterior Program is 
scheduled for a Milestone C, Full Rate Production, In Process Review, in the first 
quarter of FY 2007. 
 
Audit Response.  Although the Army nonconcurred with the recommendations, 
the Army comments partially meet the intent of the recommendations.  The Army 
scheduled a program review for the MDARS Program and decided to formally 
terminate the interior program.  The Army also briefed the Milestone Decision 
Authority but the Army comments did not state why the Milestone Decision 
Authority allowed the MDARS-Interior Program failures to continue without 
intervening and allowed the program to remain in limbo for nearly 3 years.  
Therefore, we determined that a program review should be elevated to a level that 
is independent of the program.  Even if Army terminates the MDARS-Interior 
Program, it still should address the problems that caused its demise and assess 
risk of these problems occurring for the MDARS-Exterior Program.  Further, the 
Army Program Office should show that the action it has taken based on lessons 
learned are providing positive results for the MDARS-Exterior Program. 
 
The Army stated that the MDARS-Exterior Program remains on schedule and 
within established costs.  However, the Army Program Office did not provide 
documentation on cost or schedule data during the audit.  Therefore, we caution 
the Army on being optimistic on the documentation that the program office can 
provide.  Although the Army stated that the Earned Value Management System 
tracks cost and performance data, the Army did not state which data are tracked, 
when it started using this system, and whether the data provided were tested and 
reviewed for accuracy.  Because of the demise of the MDARS-Interior Program, 
the Army Acquisition Executive and the Milestone Decision Authority need to 
oversee the MDARS-Exterior Program more closely until the Army Program 
Office demonstrates that it can successfully execute the program and provide 
timely and accurate data needed to make management decisions.  As a result of 
the comments, we added a recommendation to the Army Acquisition Executive 
and request that the Army Acquisition Executive and the Joint Program Executive 
Officer for Chemical and Biological Defense provide comments on the final 
report. 
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Appendix A.  Scope and Methodology 

To assess the validity of the allegation of waste in the MDARS Program, we 
interviewed Army, Navy, and Cybermotion officials.  We also reviewed the 
Cooperative Research and Development Agreement and the Broad Agency 
Announcement between Cybermotion and SSC-SD focusing on the Cybermotion 
platform and the cooperative efforts between SSC-SD and Cybermotion to 
enhance the functionality of the platform.   In addition, we reviewed MDARS 
contract files.  Specifically, we reviewed the request for proposal, the Lockheed 
Martin and Cybermotion bid, the General Dynamics bid, the contract award, the 
contract amendments, and contract office correspondence files for the MDARS 
Program.  We also reviewed test reports for the platform and the command and 
control software.  We reviewed records for the period September 1991 to 
January 2006.  We performed this audit from June 2005 through January 2006 in 
accordance with generally accepted government auditing standards.  We initially 
started the audit in January 2004 but suspended it because of higher priorities 
pertaining to the Base Realignment and Closure validation. 

Government Accountability Office High-Risk Area.  The Government 
Accountability Office has identified several high-risk areas in DoD.  This report 
provides coverage of the DoD Contract Management high-risk area.  

Use of Computer-Processed Data.  We did not use computer-processed data to 
perform this audit.  

Use of Technical Support.  The Technical Assessment Division, Office of the 
Assistant Inspector General for Audit Followup and Technical Support provided 
technical support for this audit.  Specifically, the Technical Assessment Division 
evaluated technical documents, such as the test and evaluation master plan, the 
system evaluation report, the technical feasibility report, and production 
qualification tests, and provided technical assessments on the test results, 
especially for the Cybermotion platform and the software.  In addition, the 
Technical Assessment Division reviewed the Cooperative Research and 
Development Agreement for the joint development effort between SSC-SD and 
Cybermotion and both the Cooperative Research and Development Agreement 
and the Broad Agency Announcement to determine technologies developed and 
agreements regarding technology and ownership rights.  

Scope Limitation.  We did not fully review the Managers’ Internal Control 
Program because the audit scope was limited to the congressional request on the 
allegation of waste.  
 

Prior Coverage 

No audits have been conducted on the MDARS Program in the last five years.  
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Appendix B.  Congressional Request for Review 
of the Mobile Detection Assessment 
Response System Program 
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Appendix C.  Audit Response to the Allegation  
 

A constituent of Congressman Goodlatte alleged waste in the MDARS-Interior 
Program and identified 27 issues of concern with program management.  We 
listed the allegation and each issue contained in the allegation.  We provided a 
response based on the results of our review.  In some cases, we made minor 
editorial changes to the issues to clarify the meaning.   

Allegation.  The Army has wasted taxpayer dollars on the MDARS Program, 
which has been designed to fail.  

Audit Response.  The allegation was partially substantiated.  Although we 
identified problems with the contract award and administration, contractor 
performance and oversight, and program costs reported for the MDARS-Interior 
Program, we found no evidence that the Army Program Office deliberately took 
action to cause the MDARS Program to fail.  The Army Program Office has not 
resolved the problems identified.  Because of the problems, the Army Program 
Office recommended MDARS-Interior for abeyance in July 2003 when 
Cybermotion went out of business and the Army Program Office had no alternate 
source for the interior platform.  We reviewed the suspension plan and found that 
the Army Program Office did not complete the processing of the plan.  We 
address the abeyance plan in the program management section.  As of 
February 2006, MDARS-Exterior was still in development. 

To assess the validity of the issues addressed along with the allegation, we 
interviewed Army, Navy, and Cybermotion officials involved with the MDARS 
Program; reviewed extensive contract and program management documentation; 
and contacted users for the MDARS-Exterior Program.  Our discussion on each of 
the issues follows. 

Issue 1.  Cybermotion produced the robotic systems on which the MDARS-
Interior Program was based.   

Audit Response.  We determined that Cybermotion produced the robotic systems 
that were used for MDARS-Interior.  The Army Program Office purchased the 
platforms as commercial products, and SSC-SD modified the platforms to add 
security assessment and inventory management capabilities based on the 
operational requirements of its users.  Without the modifications, the platforms 
would not have met user requirements.  On March 9, 1992, SSC-SD and 
Cybermotion signed a Cooperative Research and Development Agreement to 
jointly modify the platforms.  In September 1994, the Cooperative Research and 
Development Agreement transitioned into a Broad Agency Announcement that 
added functionality for the platforms.  Although Cybermotion provided the 
platforms for MDARS-Interior, the Army Program Office purchased the 
platforms as commercial products and SSC-SD worked with Cybermotion to 
modify the platforms to add functionality based on user requirements 
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Issue 2.  Although the great bulk of the research and development funding for the 
program over 10 years went to SSC-SD and the Army Armament Research, 
Development, and Engineering Center, none of the work provided by either of the 
groups was of any value.  

Audit Response.  SSC-SD personnel have worked on robotic systems since 1980, 
starting with the ROBART series, which includes three generations of prototypes, 
ROBART I, II, and III.  ROBART I could detect and ROBART II could detect 
and assess.  ROBART III includes a response capability but the development is 
ongoing.  ROBART III continues to be used for integration of new technologies 
for robots.  Technologies developed with the ROBART series were used in 
support of the MDARS Program. SSC-SD also developed the command and 
control software for the MDARS Program.  Based on the 2005 Joint Robotics 
Program Master Plan, the command and control software works with legacy 
physical security infrastructure, including remote control of swing-arm gates, 
garage doors, and fence openings.  Further, the software was designed to interact 
with other systems, such as interior platforms, interior intrusion detection sensors, 
and exterior vehicles.  The Army Program Office tasked the Army Armament 
Research, Development, and Engineering Center to conduct the market 
investigation for the MDARS Program in 1989.  Also, the Army Armament 
Research, Development, and Engineering Center was the MDARS system 
integrator and SSC-SD provided systems to the Army Armament Research, 
Development, and Engineering Center MDARS laboratory for system debugging 
and evaluation.  Based on documentation provided, we believe that both SSC-SD 
and the Army Armament Research, Development, and Engineering Center made 
valuable contributions to the MDARS Program.  

Issue 3.  A great deal of money was also spent for Computer Sciences 
Corporation to administer the program and provide technical oversight.  

Audit Response.  Computer Sciences Corporation is a support contractor that the 
Army Program Office uses for support services.  Computer Sciences Corporation 
was one of four contractors that the Army Program Office used to evaluate 
proposals for MDARS-Interior.  Although the Army Program Office did not 
provide total program costs, financial records showed that the Army Program 
Office paid Computer Sciences Corporation about $17.8 million between 
March 1999 and August 2005.  We could not determine how much of the 
$17.8 million was for services related to the MDARS Program.  Also, SSC-SD, 
rather than Computer Sciences Corporation, provides technical oversight for the 
MDARS Program.  

Issue 4.  As the program evolved, Cybermotion developed many of the items 
required using its own research and development funding, and these 
developments were substituted by the program office to cover failures and to pass 
milestone tests that would not have passed.  

Audit Response.  We reviewed the test reports that the Army Program Office 
provided for the MDARS-Interior Program (see Appendix E).  The reports did not 
show any evidence that problems were resolved based on Cybermotion 
intervention or product substitution.  An SSC-SD test report showed minor 
problems with the platform navigation, an Army Program Office test report 
showed no findings with the Cybermotion platform, and the General Dynamics 
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tests reports showed findings with the platform docking system components 
associated with automatic docking and obstacle avoidance.  The General 
Dynamics reports also stated that Cybermotion updated the platform from the 
K2A to the K3A and that the docking system components tested successfully 
prior to the change.  

Issue 5.  A Cybermotion official stated that Cybermotion endured the program 
mismanagement in silence because their goal was to get to the production and 
deployment phase.  

Audit Response.  We are not privy to company decisions that Cybermotion made 
concerning actions taken for the MDARS Program.  However, we identified 
problems with program management for MDARS-Interior that the Army Program 
Office has not resolved.  Specifically, we identified outstanding problems with 
program management for the EMD contract award and administration and for 
program performance, costs, and assessments.  The MDARS-Interior Program 
ended before the production and deployment phase and did not progress beyond 
the EMD phase.  The Army Program Office recommended the program for 
suspension in July 2003 but had not taken decisive action on the suspension.  The 
Finding section discusses the problems in more detail. 

Issue 6.  When the EMD phase came up for bid, Cybermotion teamed with 
Lockheed Martin on the proposal.  

Audit Response.  We confirmed that Cybermotion teamed with Lockheed Martin 
to submit a bid for the EMD phase.   

Issue 7.  The contract was to include final engineering to meet certain 
government requirements and 5 years of production with terms of indefinite 
quantities and deliveries. 

Audit Response.  We confirmed that the EMD contract stated that the contract 
was to include final engineering to meet certain government requirements and 
was for 5 years of production with terms of indefinite quantities and deliveries.  
However, production quantities were not produced as the program did not 
advance beyond the EMD phase.  

Issue 8.  The request for proposal was effectively based on the use of 
Cybermotion platforms since they were the only design with extensive testing 
history.  

Audit Response.  We confirmed that the request for proposal was based on the 
Cybermotion platform because SSC-SD and Cybermotion worked together to 
enhance functionality of the platform with the Cooperative Research and 
Development Agreement and the Broad Agency Announcement.  However, to 
make competition open and fair to all bidders, SSC-SD removed the requirements 
that applied to Cybermotion.  The removal allowed other bidders to participate 
with the proposal and prevented Cybermotion from being a sole-source provider 
for the platform.  



 
 

17 
 

Issue 9.  It now appears that General Dynamics listed Cybermotion as a 
subcontractor in their bid, despite the fact that Cybermotion had declined to work 
with them.  

Audit Response.  The General Dynamics proposal did include Cybermotion as a 
supplier of commercial products.  

Issue 10.  General Dynamics bid on and won a contract to build a system whose 
major component they had no right to reproduce. 

Audit Response.  The General Dynamics bid listed Cybermotion as a supplier 
and disclosed its intention to purchase the platforms from Cybermotion in its bid.   
By accepting the General Dynamics bid, the Army Program Office recognized 
that the platforms would be purchased from Cybermotion. 

Issue 11.  Under the Cybermotion proposal, Lockheed Martin would have been 
the primary contractor.  Cybermotion had given Lockheed Martin a data rights 
covenant that allowed Lockheed Martin to produce the platforms if Cybermotion 
could not produce them.  General Dynamics had no such covenant with 
Cybermotion.  

Audit Response.  Contracting office’s correspondence to Lockheed Martin 
indicated that Lockheed Martin did not address the evaluation factors identified in 
the request for proposal.  In addition, the contracting office determined that a 
major revision was necessary to correct numerous items in the proposal. 
Therefore, the data rights covenant would not have helped Lockheed Martin to 
win the bid.  

Issue 12.  General Dynamics had no such covenant and should have been 
disqualified from the bidding if it did not provide an alternate means of supplying 
the platforms with a viable contingency.  

Audit Response.  General Dynamics won the bid based on addressing the 
parameters in the request for proposal.  The General Dynamics bid addressed 
ways to minimize the potential loss if Cybermotion could not perform. However, 
the Army Program Office and General Dynamics did not agree to a contingency 
plan that might have allowed MDARS-Interior to continue if Cybermotion could 
not supply the platforms.  The Finding section discusses the contract award and 
administration for the EMD contract. 
 
Issue 13.  Cybermotion requested copies of the General Dynamics bid because 
Cybermotion understood that the General Dynamics cost per robot was almost 
double the cost per robot of their proposal with Lockheed Martin. 

Audit Response.  The source selection decision was based on best value.  
Therefore, the combined technical factors were more significant than cost.  In 
addition, the contracting office had already determined that the Lockheed 
proposal was out of the competitive range.  
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Issue 14.  Cybermotion was originally told it lost based on “technical merit.”  

Audit Response.  Based on contracting office correspondence, the Lockheed 
Martin bid was out of the competitive range because it had more than 50 items for 
correction in the technical and management proposal, 11 items for correction in 
communications, and more than 40 items for correction in the cost proposal.  

Issue 15.  The date for completion of the EMD phase had come and gone before 
General Dynamics even began work.  Additional extensions and overruns 
occurred for several years. 

Audit Response.  The Army granted approval for the MDARS-Interior Program 
to enter the EMD phase on April 17, 1998.  The Army Program Office issued the 
request for proposal on September 1, 1998, and awarded the EMD contract to 
General Dynamics on April 30, 1999, for $1.7 million.  The contracting office 
could not provide documentation that showed the initial period of performance for 
the EMD phase.  However, the Army Program Office issued a contract 
amendment on July 31, 2000, to increase the contract amount by about 
$0.9 million.  General Dynamics required the increase to reduce the platform 
speed and quantity of the radio frequency identification tags.  On April 18, 2001, 
the Army Program Office issued another amendment to increase the number of 
platforms, increase the contract amount by about another $0.9 million, and extend 
the EMD phase to October 31, 2001.  General Dynamics required the increase and 
extension to work on the additional platforms and to conduct retesting for the 
production qualification tests.  The Army Program Office issued still another 
contract amendment on February 25, 2002, to increase the contract amount by 
$0.5 million and extend the EMD phase to August 16, 2002.  General Dynamics 
required the increase and extension to correct deficiencies identified during 
testing and to test the corrections.  The Army Program Office issued a final 
amendment on December 16, 2002, to extend the EMD phase to February 28, 
2003, but did not provide a reason for the extension.  Based on the contract 
amendments, the contract amount increased by $2.3 million and the EMD 
contract lasted from April 30, 1999, to February 28, 2003, which was nearly 
4 years.  Based on the initial award of about $1.7 million and the amendments for 
$2.3 million, the total contract amount was about $4 million.  Appendix D shows 
the contract amendments, the cost of each amendment, and the change the 
amendment made to the period of performance.  The Finding section discusses 
contractor performance and oversight for the EMD contract in more detail.  

Issue 16.  Cybermotion received a desperate request from the Army Program 
Office to bail out the General Dynamics engineers just days before the acceptance 
testing was to begin. 

Audit Response.  The Army Program Office stated that it did not request 
assistance from Cybermotion.  However, SSC-SD stated that both the Army 
Program Office and the SSC-SD repeatedly requested Cybermotion to join forces 
with the rest of the team to help solve emergent technical issues that are a fact of 
life in the robotics business. 

Issue 17.  Cybermotion attempted to use the base station software (Multiple 
Resource Host Architecture) developed by SSC-SD at the cost of about 
$15 million and found it in worse condition than it had been in 1995.  The 
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software was very crude, had no usable diagnostics, was poorly integrated, 
frequently crashed, and was incapable of supporting anything but the most 
rudimentary operations. 

Audit Response.  Cybermotion did not identify when it tried to use the software.  
Based on test reports and contract amendments, we estimated that it was 
sometime during 2001.  We reviewed the test reports that the Army Program 
Office provided for that timeframe (see Appendix E).  None of the test reports 
identified significant issues with the software.  

Issue 18.  Cybermotion loaded its base station software and used it to correct the 
problems.  Even though Cybermotion bundled its software with the robots that the 
Army Program Office was buying, the Army Program Office and SSC-SD refused 
to even test the Cybermotion software.  As a result of this experience, a 
Cybermotion official stated that he wrote a white paper to the program office 
detailing the many defects with the software.  The report was ignored. 

Audit Response.  Cybermotion software was included with the platforms that it 
supplied, and SSC-SD agreed that the Cybermotion software worked well with 
the systems that Cybermotion designed.  However, the MDARS Program systems 
were developed by various contractors; therefore, SSC-SD mandated the use of 
the Multiple Resource Host Architecture as the command and control software for 
systems developed for the MDARS Program.  Also, the request for proposal for 
the EMD contract required the use of the software.  The requirement allowed 
SSC-SD to comply with the OSD requirement for software that is interoperable 
and works in a Joint environment.  The Army Program Office and SSC-SD 
officials stated that they did not respond to the white paper because Cybermotion 
did not have a contract with the government when they received it and they had 
no authority to respond to it. 

Issue 19.  Cybermotion was told the first production purchase would be in 
October 2001, which slid to January 2002.  As January 2002 approached, 
Cybermotion was told production would start in June 2002.  By late January 
2002, Cybermotion was told not to count on the June 2002 estimate. 

Audit Response.  Production delays can occur for justifiable reasons.  However, 
the reasons for the delays should be documented.  The Army Program Office and 
SSC-SD provided test reports which documented that the delays were for routine 
testing and retesting after corrections.  Except for the General Dynamics reports 
that identified the platform as the reason for the testing failures, the reports did 
not state whether contractor performance contributed to the reasons for the 
additional testing.  In addition, three contract amendments were issued that 
extended the period of performance at a cost of about $1.4 million.  Another 
amendment increased the cost by an additional $0.9 million.  As a result of the 
amendments, the period of performance for the EMD contract was about 4 years 
and the cost was about $4 million.  See the Finding section for a discussion on 
contractor performance and oversight. 

Issue 20.  Cybermotion could not sustain a skeleton production program for the 
time it took to reach the production and deployment phase.  A Cybermotion 
official informed the program office and General Dynamics that the robots would 
no longer be available and began mothballing (closing down) the company. 
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Audit Response.  The Government is not normally involved in business decisions 
of private companies and is not privy to decisions made by those companies. 

Issue 21.  General Dynamics tried several approaches to try to deal with 
Cybermotion discontinuing operations.  The first was to offer Cybermotion 
$10,000 for its data rights.  The second was to ask the Army Program Office for 
more money to redesign the platform.  The request was denied and General 
Dynamics went back to Cybermotion proposing that the government buy its data 
rights for $1 million.  A Cybermotion official called the Army Program Office to 
confirm that the government was prepared to make the purchase and was told that 
they were not.  The official then asked the General Dynamics vice president if 
General Dynamics was prepared to finance the purchase and was told they were 
not. 

Audit Response.  According to the Army Program Office and SSC-SD, they were 
not involved in the discussions with Cybermotion and General Dynamics on data 
rights.  

Issue 22.  The entire investment of almost $100 million was to disappear and the 
MDARS-Exterior Program (also awarded to General Dynamics) would proceed 
with the Army Program Office being given another development program to 
manage.  

Audit Response.  The Army Program Office did not provide documentation 
showing the total amount spent for the MDARS Program.  Also, the Army 
Program Office did not assess the MDARS-Interior Program to take advantage of 
lessons learned and possibly enhance management of the MDARS-Exterior 
portion of the program.  See the Finding section for a discussion on contractor 
performance and oversight and program costs.  

Issue 23.  All of the MDARS Programs have been awarded to General Dynamics, 
and General Dynamics has apparently suffered no ill effects from its botching of 
the MDARS-Interior Program. 

Audit Response.  SSC-SD provided documentation to show that the Army 
Program Office has awarded contracts for various robotics programs to 
companies other than General Dynamics.  The documentation showed that 
companies, such as Northrop Grumman Remotec, Boeing, and National Robotics 
Engineering Consortium have received contract awards.  

Issue 24.  A Cybermotion official stated that he had been told many years earlier 
by the program’s technical officer not to count on the program being real.  

Audit Response.  We are not privy to third party conversations and could not 
confirm the comments.  However, both the Army Program Office and SSC-SD 
appeared to be committed to the success of the MDARS Program.  

Issue 25.  It is the opinion of a Cybermotion official that SSC-SD intentionally 
extended the program research and development phase to keep development 
money rolling in for the software (about $1.5 to $3 million per year).  This was 
done repeatedly by adding frivolous requirements. 
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Audit Response.  SSC-SD provided documentation to show that it supported 
numerous DoD robotics programs and provided technical management for 
MDARS-Interior concurrent with the software development effort.  The robotic 
programs included ROBART III, MDARS-Exterior, Man Portable Robotic 
System, and Tactical Mobile Robot technology transfer.  The technical 
management responsibilities for MDARS-Interior included research, 
development, test and evaluation, system engineering, and integration support. 

Issue 26.  Almost all Army Program Office contracts of any size have gone to 
General Dynamics.  The Cybermotion official stated that the situation is so bad 
that he has been told by companies that they will not even bid Army contracts 
because they do not believe they can win. 

Audit Response.  SSC-SD provided documentation to show that contractors other 
than General Dynamics received awards for various aspects of the robotics 
program.  In addition to the companies listed at Issue 23 above, other companies, 
including Radian, iRobot, and Lockheed Martin, received contract awards.  

Issue 27.  A Cybermotion official indicated his surprise to find that the Army 
Program Office is requesting over $3 million a year for the MDARS Program in 
the budget request through 2007. 

Audit Response.  Cybermotion based the $3 million estimate on a February 2002 
budget document.  However, the Army Program Office had not provided 
documentation for the total amount spent for the MDARS Program.  MDARS-
Interior was recommended for suspension in July 2003 but the suspension was not 
completed.  The MDARS-Exterior Program is still being developed.  See the 
Finding section for a discussion on program costs. 
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Appendix D.  Contract Amendments 

 
Amendment 

and Date 

 
 

Reason for Amendment 

 
Cost of 

Amendment 

Change to  
Period of 

Performance 
    
P00001 
11/05/1999 
 

Replaced discontinued Cybermotion 
platform with new version and 
reduced platforms from five to four. 
 

 
0 

 
None 

 

P00002 
07/31/2000 
 

Reduced platform speed and quantity 
of radio frequency identification tags.  

 
$887,902 

 
None 

 
P00003 
11/09/2000 
 

Made text changes to the statement of 
work and appendices. 
 

 
0 

 
None 

 
P00004 
03/02/2001 
 

Implemented provisions for manpower 
reporting requirements in accordance 
with the Army Federal Acquisition 
Regulation Supplement. 
 

 
 
0 

 
 

None 
 

P00005 
04/18/2001 
 

Increased platforms from four to seven 
and extended period of performance 
for the additional platforms and for 
testing. 
 

 
 

$843,768 

 
Extended to 
10/31/2001* 

 

P00006 
08/07/2001 
 

Removed manpower reporting 
requirements of amendment P00004. 
 

 
0 

 
None 

 
P00007 
08/09/2001 
 

Revised the DD Form 254 Contract 
Security Classification Specification. 
 

 
0 

 
None 

 
P00008 
02/25/2002 
 

Extended period of performance for 
testing. 

 
$533,623 

10/31/2001 to 
08/16/2002 

 
P00009 
12/16/2002 
 

Extended period of performance; no 
reason was given for the extension. 
 

 
0 

08/17/2002 to 
  02/28/2003* 

 
 Total $2,265,293  
 
*The Army Program Office did not document the initial period of performance for the 
EMD contract in the contract file, but based on the contract award date of April 30, 1999, 
and the last amendment that extended the period of performance to February 28, 2003,  
we believe that the EMD contract lasted nearly 4 years.  The contract was awarded on 
April 30, 1999, for $1.7 million.  Based on the contract amendments of $2.3 million, the 
total contract amount was about $4 million. 
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Appendix E.  Test Results  

Test Year Purpose Test Results       Tester 
 

Camp Elliot Product 
Assessment Tests* 
 

1995 Examine product 
assessment capabilities 

Needed tag reader 
improvements 
 

Navy 

Technical Feasibility 
Test* 
 

1997 Test technical 
capabilities of  
platform and software 
in support of milestone 
review 

Met key testing 
criteria; did not  
meet two safety/ 
health factors and 
one human factor 

Army Aberdeen  
Test Center 

     
Early User 
Appraisal* 
 

1998 Test prototype and 
obtain user feedback 

Identified minor 
navigation problems 

Navy 

Production 
Qualification Test 1a 
 

2000 Test MDARS-Interior 
platform and software 

None General Dynamics 
Robotics Systems  

Production 
Qualification Test 1b 
 

2001 Test MDARS-Interior 
platform and software 
 

None General Dynamics 
Robotics Systems  

Production 
Qualification Test 2 
 
 
 
 
 

2001 
 

Test MDARS-Interior 
platform and software 
 

3 of 11 requirements 
not met for normal 
operation and 1 of 2 
not met for power 
source, and 
problems with 
docking  
 

General Dynamics 
Robotics Systems 

Limited User Test 
 
 
 

2001 Test platform for data 
to support low rate 
initial production 
decision 

Requirements not 
met for docking and 
charging, and 
obstacle detection 
 

U.S. Army 
Operational Test 
Command  

Post Limited User 
Test 
 
 

2002 Retest docking and 
charging for two 
MDARS-Interior 
platforms  

Requirements 
partially met 

General Dynamics 
Robotics Systems  

 
Reengineering 
Production 
Qualification Test  
 

 
2002 

 
Test limitations of 
docking reliability and 
obstacle avoidance 
performance  
 

 
None 

 
General Dynamics 
Robotics Systems 

*Conducted before the EMD contract. 
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Appendix F.  Report Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense for Acquisition, Technology, and Logistics  

Director, Defense Systems 
Director, Systems Acquisition 

Deputy Director, Land Warfare and Munitions 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Department of the Army 
Assistant Secretary of the Army, Acquisition, Logistics, and Technology 
Army Acquisition Executive  
 Joint Program Executive Office for Chemical and Biological Defense 

Product Manager, Force Protection Systems 
Auditor General, Department of the Army 

Department of the Navy 
Naval Inspector General 
Auditor General, Department of the Navy 
Space and Naval Warfare Systems Center 

Non-Defense Federal Organization 
Office of Management and Budget 

Commercial Organizations 
Cybermotion, Inc. 
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Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Government Reform 
House Subcommittee on Government Efficiency and Financial Management, Committee 

on Government Reform 
House Subcommittee on National Security, Emerging Threats, and International 

Relations, Committee on Government Reform 
House Subcommittee on Technology, Information Policy, Intergovernmental Relations, 

and the Census, Committee on Government Reform 
 
The Honorable Bob Goodlatte, House of Representatives 
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